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Washington State
Department of Transportation

Field Note Record

Contract No. |Station

Mile/Line:

C/s

9214 Project Limits MP 102.55 & MP 86.25

Staked by Date Work Started Date Work Completed Date

N/A 6/18/2018

Calculated by Date Checked by Date Inspector Date
Todd Dellinger E. Knudson Todd Dellinger 11/20/19
11/20/2019 11/25/2019

Group 1,2,3.4:

OK to PAY $10,230.00

BID ITEM # 64

Traffic Control Supervisor

320 Days have been worked to date.

Amount = $186,000 x 5.5% = $10,230.00

320 / 368 = 86.96% of days have been used.

$10,230.00 / 4 (Groups) = $2,557.50 per Group.

See Attached Spreadsheet for details and backup.

The monthly installment of 5.5% is being paid on this estimate

Item Num  Material Brand Manufacturer Brand RAMS/QPL Appr/Acc Basis of Accept
Name/Model Type Name/Model Type Ref. No. Code
/
Item Item Description Grp Date Work Unit Quantity Ledger Posted By Checked By Est.
Num Complete Entry No.  nit. Date Init. Date No.
0064 TRAFFIC CONTROL 1 11/20/20... L.S. 2,557.50 762 EK 11/25/19 19
SUPERVISOR
0064 TRAFFIC CONTROL 2 11/20/20... L.S. 2,557.50 763 EK 11/25/19 19
SUPERVISOR
0064 TRAFFIC CONTROL 3 11/20/20... L.S. 2,557.50 764 EK 11/25/19 19
SUPERVISOR
0064 TRAFFIC CONTROL 4 11/20/20... L.S. 255750 765 EK 11/25/19 19
SUPERVISOR
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